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University of Southern California University Park Campus

CONSTRUCTION PROJECTS

Co

SITE FENCES

[ SITE CONSTRAINTS FUTURE

X)) uTILITIES

[ MAINTENANCE

I CAPITAL CONSTRUCTION PROJECT

truction

Capital Construction

#  BLDG PROJ_NUM
01 ANH  A5210
02 ANH 517572
03 ASC  A3398
04 BDX 605396
05 BMH A21798
06 BSR  A20016
07 CAL 520201
08 CAL  A12514
09 DML 663549
10 EVK  A7588
11 GAP 426077

12 GCS  A16991
13 GCS  A40206
14 GCS  A41094-EX
15  GEC 544386
16 GEC 426077

17  GFS 691643
18 GFS 677519
19 PSD 665480
20 RRB  A54220
21 RRB  A7000

22 RRI 486039

23 RTH 656926
24 SAL 694723
25 SKS 691645
26 THH  A21797
27 TRF  A4098

28 UPC 581051
29 UPC  A40746

30 VPD  A8337
Maintenance
#
a AHF A62692
b pcc A23033
< HNB A38898
d L A27467
e PED A21162
f PED 629096
g RzZC A29985
h SAL A13614
i SGM A63073
i upc 671120
k upC A27465
Utility
BLDG PROJ_NUM
i BDF 668801
i upc A41232

START END
05/25/2026  12/18/2026
05/22/2026  12/18/2026
03/26/2026  08/14/2026
08/26/2024  11/30/2026
05/18/2026  11/19/2026
05/21/2026  07/31/2026
03119/2025  08/07/2026
412012026 4112027
02/23/2026  08/17/2026
05/18/2026  07/24/2026
5202024 8/28/2026

10/10/2025  07/20/2026
06/24/2026  08/14/2026
06/16/2025 08/28/2026
02/26/2024  11/30/2026
512012024 8/28/2026

11107/2025  07/31/2026
5/28/2026  8/10/2026
02/23/2026  08/19/2026
07/06/2026  09/24/2026
05/25/2026  02/04/2027
06/30/2025 10/02/2026

04/20/2026  10/15/2026
06/02/2025  12/11/2026
05/21/2026  07/23/2026
05/18/2026  11/19/2026
04/20/2026  10/05/2026
5/27/2024 91712026
612212026 T17/2026
05/18/2026  08/10/2026

06/08/2026  11/06/2026
06/15/2026  08/14/2026
06/02/2026  12/18/2026
5/18/2026  8/14/2026

05/04/2026  07/17/2026
05/18/2026  08/14/2026
05/08/2026  08/14/2026
07115/2025  11/02/2026
05/18/2026  08/21/2026
1212212025 712112026

612212026 8/26/2026

START END
10/13/2025  10/27/2026
5/18/2026  8/14/2026

DESCRIPTION

Sliding Doors, Security, and Select Renovations
Structural Improvement

123 East Lobby Renovation

Athletics West Phase 1 (Baseball Complex)
NCAP Landscape Changes

103 Buffet Line Equipment Replacement

Solar Photovoltaic

1st Floor SW Remodel for Public Safety Headquarters
Courtyard NCAP Landscape Changes

1123, 103A HVAC Upgrade

GAP, GEC Building Management System Controls
Replacement

205A/B, 205L/K Renovations

B30 IT Room Build-out
Restoration and Recovery Project
Central Control Room Renovation

GAP, GEC Building Management System Controls
Replacement

LED Retrofit

B3 Steam Plant and Connected Buildings Metering
South Side NCAP Landscape Changes

1078 Remodel

110 Remodel to Flat Floor Facility

103A, 215, 216F, 314, 315 Environmentally Controlled Room
Repairs.

5158, 516, 516A, 5168 Lab Remodels

Renovation for Viterbi Industrial & Systems Engineering (ISE)
LED Retrofit

NCAP Landscape Changes

3D Printer Infrastructure and Installation

Athletics West Phase 1 (Football Performance Center)
GCS/MCBIRRI Vicinity Donor Signage

301 Remodel for CIS Relocation

2" Domestic Water GP Replacement

R302 Boiler and Appurtenances Replacement
B10 Fire Pump Replacement

LVL Reflecting Pool and Bench Repairs

B20 Pool Filter Replacement & Other Improvements
Roof Select Repairs/Replacement

Settlement Repairs

Roof Repairs

123 Auditorium Renovation

Queens Court NCAP Landscape Changes
Argue Plaza Planter Wall Cap Replacements

DESCRIPTION
Utilities - 35th St Water BDF to McClintock
Utilities - MH15 to PHE Steam Replacement

MANAGER
Matthew Vine
Matthew Vine
Rebecca Hattarki
Vanessa Silvestre
Monique Birault
Ruben Juarez
Hunter Gaines
Richard Snyder
Monique Birault
Ruben Juarez

Dianna Cassey

Jerome Jontry
Jerome Jontry
Laura Svoboda
Shouning Li

Dianna Cassey.

Tyler Tran
Jing Gung Cheng
Monique Birault
Edward Darmanjyan
Jaycee Borja
Randall Figueroa

Ruben Juarez
Hunter Gaines

Tyler Tran

Monique Birault
Ruben Juarez

Adler Romero
Edward Darmanjyan

Randall Figueroa

BLDG PROJ_NUM START END DESCRIPTION MANAGER CONTACT

Soheil Seiqali
Krishna Mciver
Laura Svoboda
Laura Chen
Carl Sanders
Carl Sanders.
Soheil Seiqali
Carl Sanders
Matthew Vine
Monique Birault
Laura Chen

MANAGER
Laura Svoboda
Laura Svoboda

CONTACT

(213) 474-5260
(213) 474-5260
(213) 740-1023
(213) 740-4130
(213) 740-3060
(213) 821-5634
(213) 740-7080
(213) 8219774
(213) 740-3060
(213) 821-5634
(213) 740-9642

(213) 7404613
(213) 7404613
(703) 216-2037
(213) 740-3068
(213) 740-9642

(213) 821-0125
(323) 4422070
(213) 740-3060

(213) 821-2380
(213) 7401277

(213) 821-5634
(213) 740-7080
(213) 821-0125
(213) 740-3060
(213) 821-5634
(213) 8215352
(213) 414-3226
(213) 7401277

(626) 361-1503
(703) 216-2037
(213) 821-9469

(213) 474-5260
(213) 740-3060
(213) 821-9469

CONTACT
(703) 216-2037
(703) 216-2037

Date: 7/8/2026



